
 Organizational Excellence Performance Target Detail 


Critical Acquisitions on Schedule (FAA) 
Default (Last Value) 

Description 
By FY 2008, 90 percent of major system acquisition investments are on schedule, and maintain through 2010. 

FY06 Target: 85 %. 

Period Table 

Actual Target (Line) Target (Line) -
Index Range 

10/2005 100.00% 85.00% Green 
11/2005 100.00% 85.00% Green 
12/2005 100.00% 85.00% Green 
01/2006 100.00% 85.00% Green 
02/2006 100.00% 85.00% Green 
03/2006 100.00% 85.00% Green 
04/2006 100.00% 85.00% Green 
05/2006 96.00% 85.00% Green 
06/2006 97.30% 85.00% Green 
07/2006 85.00% Unknown 
08/2006 85.00% Unknown 
09/2006 85.00% Unknown 

Commentary (06/2006) 
Green Target. 97.3 percent of acquisition milestones are on schedule, well above the 85 percent target. 
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